
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:16 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 594 Date: 20-Aug-2014 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 807

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of ABF CCO 96 along the west cable loop. Misc MEP paperwork and write diaries.

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

West Loop Cable Hand Ropes

Mike Draper worked for 8 hours, using the 125' Manlift, bolting the hand rope drop plates to the west cable
loop cable bands between the jacking saddle and the south deviation saddle. The drop plates were added
to lower the hand rope because of interferences with the dehumidification system ductwork per the
direction given in the response to RFI 3235.

Arron Kent joined him at 1500 and they worked for 2 hours, using the 150' manlift to begin the bolting of
the drop plates to the cable bands between the jacking saddle and the north deviation saddle.

The crew used a crew truck for 10 hours in performance of this work.

001 0-FSW-EFA.096
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